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UAT Update – Overview  
• Scope:  UAT is being conducted in the PeopleSoft 9.2v Environment

– Departmental Release (July 2016 Release Departments)
– DGS ABMS Release
– Budgets 2.0
– Application Upgrade (PeopleSoft 9.1v to 9.2v – Regression Testing)

• When:  May 31, 2016 – July 15, 2016 at FI$Cal

• Participating UAT Departments and Regression Testing Departments
– FI$Cal - FI$Cal/FSO
– DGS - DGS-CFS
– DOF - SCO
– CDPR - STO
– DOJ - CAAM
– Science - CRB

• FI$Cal FSO Team Pre-Executing 145 UAT Departmental Scripts
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Overall Script Execution Status – 9.2 / New Departments

Overall Script Execution Status – ABMS

Budgets 2.0 UUAT Status
• DOF is currently conducting UUAT for Budgets 2.0 release.  Testing is expected to 

conclude at the end of July 8, 2016.

Note: All data provided is as of June 27, 2016

Total Scripts Passed % Complete

144 79 55%

Total Scripts Passed % Complete

110 48 44%

UAT Update – Overall Status 
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DOF Policy on Month End Close 
• State Policy requires reconciliation within 30 days after the end 

of the month
• Finance will allow additional time to perform month-end closing 

(MEC) and to complete July and August reconciliations
• Using FI$Cal as the primary accounting system, departments 

should comply with policy by FM3 (September) reconciliations
• Dates for expected closure for 2016 departments:

– FM1 by 9/16
– FM2 by 9/30

• Departments requiring additional time for MEC and 
reconciliations must submit a written request to Finance (FSCU) 
for a temporary exemption to the policy
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Status of Month End Close 
• List of some issues identified and addressed for W1/W2

– Beginning Balance Conversions (GL008 Conversion)
– Labor Distribution Errors
– Voucher Build Errors
– AR Items not sent to GL

• Encourage departments to be proactive on Month-End 
Close

• Departmental Tracking and Reporting
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Dept (BU) Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Overall
ABC         (2100) 100% 100% 100% 100% 100% 85% 85% 85% 85% 85% 50% 15% 83%
ABCAB   (2120) 100% 100% 100% 100% 100% 100% 100% 100% 100% 85% 50% 15% 88%
ALRB       (7300) 100% 100% 100% 85% 85% 85% 85% 85% 85% 85% 70% 0% 80%
BCDC      (3820) 100% 100% 100% 100% 100% 100% 100% 100% 85% 85% 50% 0% 85%
CAC         (8260) 100% 100% 100% 100% 100% 100% 100% 100% 70% 57% 33% 0% 80%
CSSSA    (6255) 100% 100% 100% 100% 100% 100% 100% 100% 100% 85% 33% 0% 85%
DFEH      (1700) 100% 100% 100% 100% 85% 85% 85% 85% 85% 85% 70% 0% 82%
DOF        (8860) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 25% 94%
OEHHA  (3980) 100% 100% 100% 100% 100% 100% 100% 100% 85% 70% 44% 5% 84%

Overall 100% 100% 100% 98% 97% 95% 95% 95% 88% 82% 56% 7% 84%

Wave 1 Non-CFS Dashboard as of June 28, 2016

Dept (BU) Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Overall
CalRecycle     (3970) 52% 41% 41% 41% 42% 42% 42% 42% 42% 0% 0% 0% 32%
CCFC              (4250) 70% 70% 70% 70% 62% 62% 58% 33% 33% 25% 25% 0% 48%
CCOA             (4180) 44% 44% 44% 44% 44% 44% 44% 44% 44% 44% 44% 6% 41%
CDA               (4170) 58% 56% 55% 54% 54% 54% 54% 53% 52% 52% 51% 6% 50%
DTSC              (3960) 70% 50% 50% 50% 50% 50% 48% 46% 44% 0% 0% 0% 38%
HSR                (2665) 85% 48% 48% 48% 48% 48% 48% 48% 48% 31% 33% 16% 46%
Library           (6120) 85% 62% 58% 50% 50% 50% 50% 50% 47% 44% 44% 12% 50%
SCO                (0840) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 62% 0% 89%
STO                (0950) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 25% 94%
VCGCB           (7870) 70% 70% 70% 70% 70% 62% 58% 58% 58% 50% 50% 0% 57%
VCGCB Fund (9671) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 70% 0% 89%
Overall 76% 67% 67% 66% 65% 65% 64% 61% 61% 50% 44% 6% 58%

Wave 2 Non-CFS Dashboard as of June 28, 2016

Month End Close Status for Non-CFS
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Dept (BU) Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Overall
BCSH         (0515) 70% 70% 70% 70% 70% 70% 70% 62% 25% 22% 9% 0% 51%
BSCC         (5227) 70% 62% 58% 58% 46% 46% 45% 45% 19% 19% 19% 0% 40%
CATC         (2600) 70% 70% 70% 70% 70% 70% 70% 70% 34% 17% 19% 0% 52%
CCDA        (8790) 100% 100% 100% 100% 100% 100% 100% 100% 85% 85% 100% 0% 89%
CCSWG    (8820) 100% 100% 100% 100% 100% 100% 100% 100% 85% 85% 85% 0% 88%
CCTC         (6360) 70% 70% 70% 58% 46% 50% 45% 49% 43% 42% 21% 0% 47%
CGCC         (0855) 100% 100% 100% 100% 70% 70% 70% 70% 46% 22% 13% 0% 63%
CIRM         (6445) 100% 100% 100% 100% 100% 100% 100% 100% 73% 34% 23% 0% 77%
CRC            (0911) 100% 100% 100% 100% 100% 100% 100% 100% 100% 85% 100% 0% 90%
CSLEG       (4185) 100% 100% 100% 100% 100% 100% 100% 85% 85% 100% 58% 0% 86%
CSM           (8885) 100% 100% 100% 100% 100% 100% 85% 85% 85% 100% 85% 0% 87%
DSC            (3885) 100% 70% 70% 70% 70% 70% 70% 70% 32% 31% 31% 0% 57%
EAAP         (6125) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 92%
EMSA        (4120) 100% 77% 56% 59% 46% 45% 44% 43% 25% 25% 13% 0% 44%
FI$Cal       (8880) 100% 100% 85% 85% 85% 85% 85% 85% 85% 85% 21% 0% 75%
FPPC         (8620) 70% 70% 70% 62% 58% 58% 45% 44% 43% 40% 21% 0% 48%
GOBIZ       (0509) 70% 70% 70% 70% 70% 62% 40% 33% 27% 28% 17% 0% 46%
GOVOPS  (0511) 100% 100% 100% 100% 100% 100% 100% 100% 85% 85% 13% 0% 82%
LHC            (8780) 100% 100% 100% 100% 100% 100% 100% 100% 85% 85% 25% 0% 83%
MHSOAC (4560) 85% 85% 85% 85% 85% 85% 85% 85% 85% 33% 31% 0% 69%
OAL           (7910) 70% 70% 85% 70% 70% 70% 70% 70% 70% 70% 70% 0% 65%
OIG            (0552) 100% 100% 100% 100% 100% 100% 100% 100% 100% 85% 85% 0% 89%
OSI             (0531) 85% 85% 85% 85% 85% 85% 85% 85% 77% 29% 20% 0% 67%
OSPD        (8140) 100% 100% 100% 100% 100% 100% 100% 85% 85% 85% 85% 0% 87%
RMC          (3825) 100% 100% 100% 70% 58% 58% 53% 58% 10% 10% 13% 0% 52%
SDRC         (3845) 100% 100% 100% 100% 100% 100% 100% 100% 70% 70% 13% 0% 79%
SILC           (5170) 100% 85% 85% 85% 85% 85% 85% 85% 85% 85% 58% 0% 77%
SMMC       (3810) 85% 85% 85% 85% 70% 70% 70% 70% 70% 70% 70% 0% 69%
SNC           (3855) 100% 100% 70% 70% 70% 70% 39% 39% 28% 26% 16% 0% 52%
SSC            (1690) 100% 100% 100% 100% 100% 100% 100% 100% 85% 85% 13% 0% 82%
SSJDC        (3875) 100% 100% 100% 85% 70% 70% 70% 70% 29% 28% 18% 0% 62%
TAHOE      (3125) 70% 70% 70% 70% 70% 62% 46% 46% 44% 38% 13% 0% 50%
Overall 91% 89% 87% 85% 81% 81% 77% 76% 62% 56% 40% 0% 69%

Wave 2 CFS Dashboard as of June 28, 2016

Month End Close Status for CFS
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Year End Close Tasks for FI$Cal Depts
STEP TASK

1 • Update SpeedCharts, Task IDs and SpeedTypes due to expiring ChartFields or 
Budget Combinations at this time

2 • Close PO encumbrances attached to Appropriations which expire on 6/30

3 • Evaluate current Operating Budget Structure configuration and if modifications 
are required please contact FSC by 6/30

4 • Enter FY2016 Operating Budgets before 7/14 if Control or Track with Budget.  
Please place activity on hold if request sent to FSC to modify Budget Structure

5 • FY2016 Appropriation Budget will be posted by 7/14

6 • Submit select Governmental Fund Financial Statements to SCO by 8/1
7 • Submit Non-Governmental and all remaining Fund Financial Statements to SCO 

by 8/22
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7/21
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7/22
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7/23
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7/24
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7/25
M

7/26
T

7/27
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7/28
T

7/29
F

7/30
S

7/31
S

8/1
M

8/2 – 8/5
T- F

7/21 6pm – 7/26 6am 1

July 2016 Release
Cutover

Cutover – Part 1

Post/Pre- Cutover

Cutover – Part 2

Post- Cutover

7/26 6am – 7/29 6pm

7/29 6pm–8/1 6am 2

8/1 6am >>>

July 2016 Release Cutover – Part 1
• PeopleSoft and Cal eProcure are unavailable
• PeopleSoft v9.1 is upgraded to v9.2 on 12c 

and new IAM for existing FI$Cal users
• 2016 Departments and ABMS Code and 

Config migrated
• OBIEE, GRC, and Primavera upgraded during 

post cutover
• FI$Cal PeopleSoft and Cal eProcure are 

available on 7/26

July 2016 Release Cutover – Part 2
• PeopleSoft is not available for Dept users
• Data is converted for DGS ABMS and new 

Departments during pre-cutover and cutover
• DGS ABMS and new Departments users 

go-live on PeopleSoft v9.2 on 8/1
• Existing users and new DGS ABMS, 

Departments and Statewide Budgeting 
users go-live on Hyperion Budgets 2.0 on 
8/1

PeopleSoft Production Outage PeopleSoft Production Available
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Key Dry Run Conversion Activities for 2016 Departments

 Conversion files from Departments were due 6/13

 Departments participated in conversion execution activities with FI$Cal 
from 6/14 – 6/24

 Departments currently validating conversion data and practicing 
manual conversions at FI$Cal from 6/27 – 6/30

May
30

Jun
6

Jun
13

Jun
20

Jun
27

Jul
4

Jul
11

Jul
18

Jul
25

Aug
1

Aug
8

Dry Run 
6/6 – 7/1

July 2016 Release
Deploy Phase

Dry Run

Dress Rehearsal

Cutover

Dress Rehearsal
7/7 – 7/21

Validations + 
Support >>

Go Live: 8/1
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May
30
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27
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Jul
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Jul
25

Aug
1

Aug
8

Dry Run 
6/6 – 7/1

July 2016 Release
Deploy Phase

Dry Run

Dress Rehearsal

Cutover

Dress Rehearsal
7/7 – 7/21

Validations + 
Support >>

Go Live: 8/1

Key Dress Rehearsal Conversion Activities for 2016 Departments
• Dress Rehearsal is planned from 7/7 – 7/21

• Conversion files from Departments are due 7/6 for 2016 Departments
– Dress Rehearsal files must represent year-end close transactions/balances
– Successfully processed Dress Rehearsal files will be used for Cutover as well
– Any transactions NOT included in the Dress Rehearsal files must be entered 

MANUALLY post go-live
• Dress Rehearsal Conversion Validations will occur week of 7/18

– Schedule will be communicated by 7/13
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Key Cutover Conversion Activities for 2016 Departments

• Data Staging and Loading will occur during pre-cutover  and Cutover – Part 2

– Successfully processed Dress Rehearsal files will be used for Cutover

– Setup in FI$Cal all external and employee vendors required for conversions 
by 7/21

• Departments will validate conversion data and enter manual conversions at FI$Cal 
from 8/1 – 8/5

7/21
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7/24
S

7/25
M

7/26
T

7/27
W

7/28
T

7/29
F

7/30
S

7/31
S

8/1
M

8/2 – 8/5
T- F

7/21 6pm – 7/26 6am 1

July 2016 Release
Cutover

Cutover – Part 1

Post/Pre- Cutover

Cutover – Part 2

Post- Cutover

7/26 6am – 7/29 6pm

7/29 6pm–8/1 6am 2

8/1 6am >>>
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Cutover Freeze Dates – Production
• What is a production fix freeze date?

– This is the last day in which the project team can make break/fix or 
enhancement changes in the production environment before go 
live

• When is the production freeze date?
– 7/1 (“hard” freeze) - Only business critical break/fix and 

enhancements updates will be considered for deployment prior to 
go-live after 7/1

• Why a production fix freeze date?
– We need to retrofit all code fixes to the new PeopleSoft 9.2 before 

Cutover
• What do the production fix freeze dates mean for me?

– Some fixes may be pushed to post go-live
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Cutover Freeze Dates – Security 
• What is a role mapping freeze date?

– This is the last day in which the project team can update the user 
role mapping before go live (Note: FSC will process requests after 
go live using defined security update process) 

• When is the role mapping freeze date?
– 2016 Departments – 6/10
– FI$Cal Departments – 7/13 – Last day for access fulfillment 

requests to be considered before go-live
• Why a role mapping freeze date?

– We need clean, static role mapping data to load into Production 
• What do the role mapping freeze dates mean for me?

– Deadline is past for 2016 Departments. FSC will work update 
requests after go live
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Cutover Freeze Dates – Configuration
• What is a configuration freeze date?

– This is the last day in which the project team can update the online 
configuration before go live (Note: FSC will process requests after 
go live using the defined Configuration Modification Request Form 
process)

• When is the configuration freeze date?
– 7/1 - Updates received prior to 7/1 will be in before go live (major 

configuration overhauls may be an exception)  
• Why a configuration freeze date?

– We need clean, static configuration data to load into Production to 
support our Cutover/Conversions

• What do the configuration freeze dates mean for me?
– Send in any last configuration updates by 7/1
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Cutover for CALSTARS Departments
Key CALSTARS Processes for Conversion
• Do not post any claim schedule transactions in CALSTARS after the SCO cut-off date 

of 6/15 to eliminate the conversion of Claims-in-Process (GL 3020). After 6/15, 
departments may only record claim schedules with expedite payment processing to 
ensure payment by 6/30

• The General Cash Remittance In Transit (GL 1115) must have a zero balance by 6/30
• Departments must order the conversion files for dress rehearsal on July 1, 2016 using 

the CALSTARS Menu G.2. Department must order a hard copy and/or dataset of the 
following CALSTARS reports:

– D06 report - Document Report by Appropriation
– D16 report - Document Report for SCO Reconciliations
– B04 report - Detail Report of Appropriation Status
– B06 report – Budget Report

NOTE: These CALSTARS reports must be ordered on July 1, 2016 with output destination of “N1”; report 
period option of “PM”
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Cutover for CALSTARS Departments (cont’d)
• After 6/30, departments should limit FM12 transactions to those already 

recognized by SCO. Any adjustments to encumbrances or accounts 
receivable need to be posted in FM 13

• Any corrections to reconcile or adjustments must be recorded in FM 13 as 
accruals. The same correction should be recorded in FM01 in FI$Cal except 
for reverting appropriations

• All transactions posted in FM 13 should have an auto-reverse batches
• All transactions recorded after the cut-over conversion of 6/30 necessary for 

FM 01 transactions must be manually posted into FI$Cal
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Cutover Impacts to SCO Warrant Processing 
• During cutover, departments are able to work offline using a paper-

based process (Requisition, Purchase Order [STD. 65], the manual 
claim process to the State Controller’s Office [SCO]) or the Office 
Revolving Fund (ORF) account for emergency transactions
– Paper-based transactions that are processed during cutover will 

need to be keyed into FI$Cal when cutover is complete
• In order to comply with the FI$Cal Cutover schedule, the FI$Cal July 

2016 SCO Warrant pay cycle will run as follows:

– Daily July 5 2016 through July 19th. This will be the final pay cycle 
for approved vouchers before the 9.2 cutover resulting with a 
warrant issue date of July 25, 2016 unless otherwise specified

– July 26 – 27, 2016 with an issue date between August 1 – 2, 2016 
unless otherwise specified
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Cutover Impacts to SCO Warrant Processing 
• Normal SCO Warrant pay cycle processing will resume on 8/1. If a 

department needs to expedite a warrant payment, a paper claim 
schedule should be submitted to the SCO

Cutover Impacts for Statewide Procurement
• During the cutover outage, Cal eProcure (the public procurement 

portal) will not be accessible (CSCR, SB/DVBE certification 
application, searching for LPAs, searching for SB/DVBEs)

• More information will be provided to departments on any steps that 
may be needed regarding advertised solicitations in CSCR 

• FI$Cal will be partnering with DGS to communicate to the 
vendor/bidder community about the outage schedule and its impacts
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Dates Task
07/05/16-
07/22/16

• Business as usual for FI$Cal Departments

07/22/16 
(EOD)-
08/01/16 

• FI$Cal CalATERS processing on hold for 2016 Release Cutover activities
• Current FI$Cal Departments will need to process any urgent advance 

payments outside of FI$Cal

08/01/16 • CalATERS catch-up processing starts 08/02/16
• Advances from 07/22/16–08/01/15 will be put on hold as part of cutover.  

CalATERS Advance files will be processed starting 08/02/2016

08/01/16-
08/12/16

• Manually record any Travel Advance payment references for already paid 
advances outside of FI$Cal

• Run pay cycle for unpaid advances to pay from FI$Cal
• Manually apply applicable Expense vouchers to ORF Advance Vouchers

Current FI$Cal Departments:

Interface Update – CalATERS Processing
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Dates Task
07/01/16-
08/01/16

• Release 2016 Departments continue to process CalATERS transactions 
outside of the System

07/29/16 
(EOD)-
08/01/16 

• FI$Cal adds Release 2016 Departments to FI$Cal CalATERS Configuration
• CalATERS File processing on Hold for Release 2016 Deployment activities

08/01/16 • CalATERS catch-up processing starts night of 08/02/16
• Advances from 07/22/16–08/02/16 will be put on hold as part of cutover after 

CalATERS files have been processed

08/01/16-
08//16

• Validate configurations and Employee Vendors
• Manually record any Travel Advance payment references for already paid 

advances outside of FI$Cal
• Run pay cycle for unpaid advances to pay from FI$Cal
• Manually apply applicable Expense vouchers to Travel Vouchers

Interface Update – CalATERS Processing
2016 Release Departments 
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Dates Task
By COB 
07/22/16

• Current FI$Cal Departments manually load and validate LD configuration for 
Fiscal Year 2016

07/29/16-
08/01/16

• LD configuration for Release 2016 Departments is loaded during cutover 
processing

By COB
08/01/16

• Labor budgets are loaded for Wave 1 and Wave 2 Departments

08/01/16-
08/12/16

• All Departments validate LD configuration
• Preparation for processing July payroll into FI$Cal

08/15/16 • All Departments run Labor Distribution for July payroll

By COB
08/16/16

• Labor budgets are loaded for all FI$Cal departments

Interface Update – CalATERS Processing
All Departments 
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MODULE PRE-CUTOVER TASKS
Accounts 
Payable

• Clear all voucher posting or build errors
• Complete processing of voucher build interface transactions
• Complete processing of any in progress Pay Cycles
• Approve all in progress vouchers pending approvals
• Vouchers requiring SCO approval must be submitted to SCO by 7/12

Accounts 
Receivable & 

Billing

• Clear invoice processing errors
• Complete Billing Interface transactions
• Successfully post pending open receivables transactions (e.g. pending 

items, payment worksheets, maintenance worksheets).  Transactions will 
need to be processed by AR Update

Pre-Cutover Tasks - 9.2 Upgrade
Departments transacting in FI$Cal need to complete the following pre-cutover 
tasks for the PeopleSoft 9.2 Upgrade by 5pm on Wednesday, 7/20
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Pre-Cutover Tasks - 9.2 Upgrade (cont’d)
Departments transacting in FI$Cal need to complete the following pre-cutover 
tasks for the PeopleSoft 9.2 Upgrade by 5pm on Wednesday, 7/20

MODULE PRE-CUTOVER TASKS
Procurement • Specific instructions regarding advertisements in CSCR will be coming 

soon.
Asset 

Management
• Complete in progress Asset Management interface load transactions in 

FI$Cal
Project 

Costing, 
Contracts & 

Grants

• Process or cancel Customer Contract amendments in Pending or Ready 
status
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STEP DATE ACTIVITY WHO/HOW

Part A – Conversion Finalization 

A.1 8/1/16 -
8/5/16 

Conversion validation • New Departments 
• At FI$Cal, with FI$Cal support

A.2 8/1/16 -
8/5/16 

Manual conversions • New Departments 
• At FI$Cal, with FI$Cal support

A.3 8/1/16 -
8/5/16 

Prior year adjustments after 
conversion file submissions 
or conversion kick-outs

• New Departments 
• Begin: At FI$Cal, with FI$Cal support
• Continue: At office, if not completed 

Part B – Department Configuration Setup  

B.1 ASAP -
8/12/16 

Validate Chart of Account 
(COA) values  

• New Departments 
• At FI$Cal, with FI$Cal support

B.2 ASAP -
8/12/16 

Set up operating budgets 
(online or using upload)

• New Departments 
• At FI$Cal, with FI$Cal support

First 60 Days – New Departments 
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STEP DATE ACTIVITY WHO/HOW

Part C – Begin Transacting

C.1 8/12/16 -
9/2/16 

Enter catchup transactions 
(from July 2016 period)

• New Departments 
• FI$Cal support available through User 

Support Labs  
C.2 8/19/16 -

on-
wards 

Enter current transactions 
(post -July 2016 period)

• New Departments 
• FI$Cal support available through User 

Support Labs 
Part D – Begin Month End Closing  (MEC) Process

D.1 9/2/16 -
9/16/16 

Close July 2016 in FI$Cal • New Departments 
• Attend MEC support session at DOF

D.2 9/16/16 -
9/30/16 

Close August 2016 in FI$Cal • New Departments 
• Attend MEC support session at DOF

First 60 Days – New Departments (cont’d) 
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MODULE ACTION TO TAKE

General 
Ledger

• Establish ORF
• Enter operating budgets
• Confirm Allocations
• Verify LD Configuration - Setup and verify new employee settings

Accounts 
Payable

• Setup new external suppliers
• Setup new employee suppliers
• Enter any paper claims as claims vouchers via second user ID
• Record manual payments for ORF vouchers for July
• Enter PO vouchers for paper claims that are associated to a PO and link to 

a PO in FI$Cal
• Enter 1099 paper claims as 1099 manual payment vouchers

Procurement • Request from FSC to close 6/30/16 PO Budget Period following PO 
conversion validation or manual entry conversion

• Enter encumbrance only PO's as amount only
• Validate Pcard-Cardholder information setup by FI$Cal
• Enter catch-up transactions

First 60 Days – Don’t Forget 
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MODULE ACTION TO TAKE

Accounts 
Receivable & 

Billing

• Request from FSC to close 6/30/16 AR Period following AR conversion 
validation or manual entry conversion

• Enter catch up transactions

Project 
Costing, 

Contracts & 
Grants

• Validate Fund Distribution rules
• Enter catch up transactions for Projects, Contracts, Grants, Funding 

Agreements, Fund Distribution rules

Asset 
Management

• Add any Assets that were missed during cutover
• Request from FSC to close 6/30/16 AM Period following AM conversion 

validation or manual entry conversion

First 60 Days – Don’t Forget (cont’d) 
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FI$Cal Service Center (FSC) – Mission 
• Vision

– To provide our clients the best end to end FI$Cal user 
experience with dedicated customer support, clear 
effective communication, and fast, high quality service 
delivery

• Mission
– To serve the best interest of the State and its citizens 

by providing excellent support and services to the 
FI$Cal customers
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FSC – Structure and Services
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FSC – Contact Information 
Email: fiscalservicecenter@fiscal.ca.gov
Voice: (855) FISCAL0 (347-2250) 
Web: http://www.fiscal.ca.gov/access-fiscal/

http://www.fiscal.ca.gov/access-fiscal/
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What are Restorations? What are Requests?
“It is broken”
“It is not working”
“I am getting an error” 
“I am unable to connect”
“I can’t do my job”
“Something isn’t working right”

“I need help”
“I need training”
“I don’t know how to…”
“It would be nice if the System..”
“Can you change something for me?”
“Can you change security roles for me?”

FSC – Incident Types 
• Service Restoration

– A service restoration incident is a “break/fix” scenario; the system is not 
working as designed and a fix is required.

Examples: Errors, Repairs, Process or Batch Failures, Performance Issues
• Service Request

– A service request incident is a change, enhancement, or assistance with a 
user procedure where the system is otherwise working as designed.

Examples: Business Process Support, User Account Maintenance, Configurations
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FSC – Incident Ticket Management 
• Step 1:  Intake - One incident/request per ticket and one ticket per 

incident/request
– Tickets can be associated to each other & Agents see your prior history.
– Relationships are used for items that are important for investigation and future 

reference
• Step 2: Resolution - The incident initiator/requestor confirms the 

incident/request resolution
– If the resolution is satisfactory, the initiator/requestor sends an email 

confirmation indicating that the resolution is satisfactory. The incident/request 
can now be Resolved.

– If the resolution is not satisfactory, the initiator/requestor sends an email 
indicating that the resolution was not satisfactory. The incident/request can be 
reopened.

• Step 3:Resolved  Closed after 5 days 
– 5 days after you receive automatic resolution notification email the incident will 

automatically set to Closed
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FSC – Be Careful Sharing Data 
• Do not email sensitive or confidential data to FSC
• Consider what you are sending - Data shown in a screen shot or image
• If your problem involves sensitive data, please call FSC first

– FSC will help you on the phone to redact the sensitive data
• To share information on your screen, consider WebEx screen sharing 

tool 
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• UAT Update
• Month End Close / Year End Close (MEC/YEC) Update
• Cutover to FI$Cal Update
• Processing Impacts
• First 60 Days
• FI$Cal Service Center (FSC) Update
• Next Steps 

Agenda
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Next Steps
• Attend the final Department Transition Meeting:

– Wednesday, July 13, 2016 from 1:00 to 3:00 p.m. 

• Topics will include: 
– Open Defects and Workarounds
– Department Support Teams for Post-Go Live 
– Training Updates 
– Additional UAT Updates
– Additional Cutover Updates
– FI$Cal Service Center (FSC) Updates 
– And More… 



FI$Cal Project Information:
http://www.fiscal.ca.gov/

or e-mail questions to the FI$Cal 
Project Team at:

fiscal.cmo@fiscal.ca.gov

http://www.fiscal.ca.gov/
mailto:fiscal.cmo@fiscal.ca.gov
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